



A COMMUNITY OF CHOICE

CITY ENGINEER'S OFFICE
2101 O'Neil Avenue
Cheyenne, Wyoming 82001

MEMO

TO: Honorable Mayor Patrick J. Collins, City of Cheyenne
Members of the City Council, City of Cheyenne

FROM: Wesley D. Bay, P.E., Deputy City Engineer

DATE: August 8, 2023

SUBJECT: Professional Service Agreement between the City of Cheyenne and Wilson & Company, Inc. for the Pershing Blvd. and Windmill Rd. Intersection and Signal Design Project.

Please find the attached Professional Service Agreement between the City of Cheyenne and Wilson & Company for engineering services related to the Pershing Blvd. and Windmill Rd. Intersection and Signal Design Project. The design will provide intersection geometric modifications, ADA facility upgrades, and the reconstruction of outdated signals at the location. Construction management services for construction oversight on the project are also included in the contract.

Engineering Staff evaluates fee proposals for engineering services based on time and material estimates for the specific project. Those costs are readily tracked and verified during design operations and the City only pays for the actual time expended. We believe this agreement will provide the required services to complete the design portion of the project.

The fees include services for project management, intersection re-design, topographical surveying, geotechnical investigations, utility investigation, traffic signal design, plan creation, and construction management. Funding for this project will come from the 2019 1% Specific Purpose Tax Fund (5th Penny). The total professional services will be a cost not-to-exceed \$180,182. We respectfully request your approval of this professional services agreement.

City Contract No. _____

PROFESSIONAL SERVICES AGREEMENT

for

Pershing Boulevard and Windmill Road Intersection and Signal Design Project

This Professional Services Agreement (“Agreement”) is made and entered into by and between the City of Cheyenne, located at 2101 O’Neil Avenue, Cheyenne, Wyoming 82001 (“City”), and Wilson & Company, Inc., located at 4065 Saint Cloud, Suite 201, Loveland, CO 80538 (“Consultant”). This Agreement shall become effective upon the date of the last signature affixed hereto.

RECITALS

In consideration of the mutual covenants and obligations herein expressed, it is agreed by and between the parties as follows:

1. **SCOPE OF WORK**

The Consultant agrees to provide services as described for the above-mentioned project, in accordance with the Scope of Work attached hereto as Exhibit A, incorporated by reference and expressly made a part hereof.

2. **TIME OF PERFORMANCE**

This Agreement shall commence on the date the last required signature is attached hereto and shall continue in full force and effect until the scope of work is completed in accordance with Exhibit A, unless this Agreement is earlier terminated pursuant to its provisions.

3. **COMPENSATION**

In consideration of the services to be performed pursuant to this Agreement, the Consultant will bill the City and the City agrees to pay Consultant a not to exceed amount of One-Hundred Eighty-Thousand One-Hundred Eighty-Two Dollars and Zero Cents (\$180,182.00) as stated in Exhibit B.

4. **CONSULTANT RESPONSIBILITY**

In providing services under this Agreement, the Consultant shall perform in a manner consistent with that degree of care and skill ordinarily exercised by members of the same profession currently practicing under similar circumstances. Upon notice to the Consultant, the Consultant will, without additional compensation, correct those services not meeting such a standard.

Pershing Boulevard and Windmill Road Intersection and Signal Design Project

5. COMPLIANCE WITH LAWS

The Parties agree that they will perform their obligations as provided in this Agreement in accordance with all applicable laws and ordinances.

6. DRUG-FREE WORKPLACE

In compliance with the Drug-Free Workplace Act of November 1988, the City of Cheyenne has established an Alcohol and Controlled Substance Policy that pertains to alcohol and drug usage by City Employees. All architects, engineers, and other consultants under contract with City of Cheyenne, and their employees and sub-consultants, are required to comply with the provisions of the City's Alcohol and Controlled Substance Policy for drug and/or alcohol usage on City property or other sites occupied by the Consultant while performing the duties and responsibilities of the Agreement. It is the responsibility of the Consultant to familiarize themselves with the requirements of this policy and to inform all their employees and sub-consultants of the requirements and ensure their compliance. If the Consultant, their employees or sub-consultants are found in violation of this policy, the Agreement may be terminated.

7. INDEMNIFICATION/HOLD HARMLESS

The Consultant agrees to indemnify, hold harmless, and defend the City from and against any and all liabilities, claims, penalties, forfeitures, and suits, and the cost and expenses incident thereto, including reasonable attorney's fees, which may hereafter arise as a result the performance of the Consultant's duties, including death or bodily injury to any person, destruction or damage to any property, contamination of or adverse effects on the environment, or any violation of governmental laws, regulations, or orders to the extent caused by (1) the Consultant's breach of any term or provision of this Agreement; or (2) any negligent or wrongful act, error, or omission by the Consultant, or its employees or sub-consultants in the performance of this Agreement. The Consultant acknowledges that it may incur a financial obligation to the City pursuant to the terms of this paragraph.

8. INSURANCE REQUIREMENTS

The Consultant must provide proof of the following insurance coverages:

Commercial General Liability Insurance

For claims arising out of bodily injury, illness, or death, or from damage to or destruction of property of others, including loss or use thereof, with minimum limits of \$1,000,000 per occurrence, \$2,000,000 aggregate for the entire term of the Agreement.

Workers' Compensation

Workers' compensation coverage shall be in effect for the entire term of the Agreement, as required by Wyoming law, for all employees or agents providing services under this Agreement. Consultant shall provide the City with proof of workers' compensation or employer's liability insurance coverage.

Professional Liability Insurance

The Consultant shall provide proof of professional liability insurance or errors and omissions liability insurance in an amount not less than \$500,000 to protect the City from any and all claims arising from the Consultant's negligence in the performance of duties under this Agreement. The City prefers that this liability insurance coverage be provided pursuant to an "occurrence" policy.

If this coverage is provided pursuant to a "claims made" policy:

- a. Consultant shall, concurrently with the execution of this Agreement, provide the City with a certificate of insurance demonstrating that such coverage is or shall be in effect at the time the Consultant begins the provision of services under this Agreement; and
- b. In the event the Consultant's services extend into a future policy period, the Consultant shall, prior to the policy expiration date, provide the City with a new certificate of insurance demonstrating that such coverage is or shall be in effect during all periods of time that Consultant will provide services under this Agreement; and
- c. Consultant shall maintain said "claims made" coverage for a period of five (5) years following the last date that Consultant has provided services under this Agreement; and
- d. In the event the Consultant or the insurer terminates "claims made" coverage prior to the expiration of the periods provided in subparagraphs a., b., or c. of this paragraph, the Consultant shall provide to the City advance written notification of the termination of said coverage and shall provide the City with an endorsement for an extended reporting period ("tail coverage") which shall be in effect for a period of time not less than five (5) years following the last date that Consultant has provided services under this Agreement.

Additional Insurance Information

The Consultant shall name the City of Cheyenne as **an Additional Insured** by endorsement on its insurance policies and shall provide the City with a copy of the endorsements. This requirement does not apply to workers' compensation and professional liability insurance policies.

Consultant shall provide the City with certificates of insurance acknowledging the above-stated coverages prior to beginning any work under this Agreement.

It is understood and agreed that these policies are primary and not contributory. All policies required under this Agreement shall be in effect for the duration of the Agreement. It shall be an affirmative obligation upon Consultant to immediately notify in writing the city risk manager, city clerk, and city attorney of any fact, circumstance, or occurrence that has resulted in or may result in the cancellation of, or substantive change

to any insurance coverage required by this Agreement, and failure to do so shall be construed to be a breach of this Agreement.

If requested by the City, the Consultant shall provide the City with copies of insurance policies and/or policy endorsements listing the City of Cheyenne as an additional insured. The City's failure to request or review such policies, endorsements, or certificates shall not affect the City's rights or Consultant's obligation hereunder.

Any insurance company providing coverage under this Agreement shall have a minimum A. M. Best rating of A- (excellent).

9. MINORITY AND DISADVANTAGED BUSINESS ENTERPRISES 49 C.F.R. Part 26
All parties to this Agreement assure that no person will be excluded from participation in, denied the benefits of, or otherwise discriminated against, in connection with the award and performance of this Agreement on the grounds of age, race, color, disability, national origin, or sex.
10. MONTHLY REPORT
With every monthly billing, Consultant shall provide the City Representative with a written statement of the status of the work with respect to the Scope of Work, time sheets, and work schedule. Failure to provide the required monthly report will delay processing of any payment request until the report is submitted.
11. INDEPENDENT CONSULTANT
The Consultant shall function as an independent consultant for the purposes of this Agreement. The Consultant shall assume sole responsibility for any debts or liabilities that may be incurred by the Consultant in fulfilling the terms of this Agreement. Nothing in this Agreement shall be interpreted as authorizing the Consultant or its agents or employees to act as an agent or representative of or on behalf of the City or to incur any obligation of any kind on the behalf of the City.
12. TAXES
The Consultant agrees to pay all valid taxes, excises, license fees, permit fees, bills, debts, and obligations incurred by and in connection with its operations under this Agreement.
13. DEFAULT
Each and every term and condition in this Agreement shall be deemed to be a material element of the Agreement. In the event either party should fail or refuse to perform according to the terms of this Agreement, such party may be declared in default.

14. REMEDIES

In the event a party has been declared in default, such defaulting party shall be allowed a period of fifteen (15) days within which to cure the default. In the event the default remains uncorrected, the non-defaulting party declaring default may elect to:

- a. Terminate the Agreement and seek damages, which damages shall not exceed the contract amount; or
- b. Treat the Agreement as continuing and require specific performance.

15. TERM AND TERMINATION

The term of this Agreement shall be from the date of execution and continue until the scope of work is completed in accordance with Exhibit A. The parties may by mutual written agreement renew or extend this Agreement. The City may, without cause, and upon thirty days' written notice to the Consultant, terminate this Agreement in whole or in part at any time, for the City's convenience. Upon receipt of such notice, the Consultant shall:

- a. Discontinue all services affected; and
- b. Deliver to the City within five (5) days all data, drawings, specifications, reports, estimates, summaries, and such other information and materials as may have been accumulated by the Consultant in performing this Agreement, whether completed or in process.
- c. In the event of termination for convenience, the City will pay the Consultant for accepted work done and expenses incurred to the date of termination. Such acceptance shall not be unreasonably withheld.

16. ADDITIONAL REMEDIES

In the event the Consultant fails to strictly perform in accordance with this Agreement, the City may elect to correct the deficiencies and charge the Consultant. In the event of default of any of the conditions by either party which shall require the party not in default to commence legal or equitable action against the defaulting party each party shall bear its own costs and expenses, including without limitation, attorney's fees.

17. GOVERNING LAW, JURISDICTION AND VENUE

The construction, interpretation, and enforcement of this Agreement shall be governed by the laws of the State of Wyoming. The courts of the State of Wyoming shall have jurisdiction over any action arising out of this Agreement and over the parties, and the venue shall be the First Judicial District, Laramie County, Wyoming.

18. GOVERNMENTAL IMMUNITY

The City of Cheyenne, along with its officials and employees, does not waive its governmental immunity by entering into this Agreement, except to the extent necessary for the parties to pursue a contract action to clarify or enforce the written terms of the Agreement. Furthermore, the City specifically retains all immunities and defenses available to it as a sovereign or governmental entity pursuant to Wyo. Stat. § 1-39-101, *et*

seq., and all other relevant state and federal law. Designations of venue, choice of law, enforcement actions, and similar provisions should not be constructed as a waiver of governmental immunity. The parties agree that any ambiguity in this Agreement shall not be strictly construed, either against or for either party, except that any ambiguity as to governmental or sovereign immunity shall be construed in favor of governmental immunity.

19. MONITORING ACTIVITIES

The City shall have the right to monitor all activities related to this Agreement that are performed by the Consultant or its sub-consultants. This shall include, but not be limited to, the right to make site inspections at any time and with reasonable notice; to bring experts and consultants on site to examine or evaluate completed work or work in progress; to examine the books, ledgers, documents, papers, and records pertinent to this Agreement; and to observe personnel in every phase of performance of the related work.

20. OWNERSHIP OF DOCUMENTS AND WORK PRODUCT

All deliverables by the Consultant, all work product of the Consultant, all notes, calculations, memoranda, or any other documentation generated by the Consultant pursuant to the scope of this Agreement, shall be the property of the City of Cheyenne and shall be provided to the City of Cheyenne immediately upon request.

21. NON-DISCRIMINATION

The Consultant shall comply with the Civil Rights Act of 1964, the Wyoming Fair Employment Practices Act (Wyo. Stat. § 27-9-105, *et seq.*), the Americans With Disabilities Act (ADA), as amended, 42 U.S.C. § 12101, *et seq.*, and the Age Discrimination Act of 1975 and any properly promulgated rules and regulations thereto, and shall not discriminate against any individual on the grounds of age, sex, creed, color, race, religion, national origin, ancestry, pregnancy or qualifying disability in connection with the performance under this Agreement.

22. FORCE MAJEURE.

The performance of the Agreement by either party shall be subject to force majeure including, but not limited to, acts of God, fire, flood, natural disaster, war or threat of war, acts or threats of terrorism, civil disorder, unauthorized strikes, governmental regulation or advisory, recognized health threats as determined by the World Health Organization, the Centers for Disease Control, or local government authority or health agencies (including, but not limited to, the health threats of COVID-19, H1N1, or similar infectious diseases), curtailment of transportation facilities, or other similar occurrence beyond the control of the parties, where any of those factors, circumstances, situations, or conditions or similar ones prevent, dissuade, or unreasonably delay the performance required by this Agreement. The Agreement may be cancelled by either party, without liability, damages, fees, or penalty, and any unused deposits or amounts paid shall be refunded, for any one or more of the above reasons, by written notice to the other party.

23. PROFESSIONAL REGISTRATION

The Consultant shall endorse, as required by law, plans and reports prepared under this Agreement, and shall affix thereto his or her seal of professional registration, showing that he or she is licensed to practice in the State of Wyoming, if necessary.

24. ENTIRETY OF AGREEMENT

This Agreement consisting of nine (9) pages, Exhibit A consisting of fourteen (14) pages, and Exhibit B consisting of three (3) pages, contain the entire understanding of the parties. There are no other terms or conditions, written or oral, concerning or controlling this matter.

IN WITNESS WHEREOF, the Parties to this Agreement, through their duly authorized representatives, have executed this Agreement on the days and dates set out below and certify that they have read, understood, and knowingly and voluntarily agreed to the terms and conditions of this Agreement. This Agreement may be executed in multiple counterparts, each of which shall be deemed an original, but all of which together shall constitute one and the same instrument.

City of Cheyenne

(SEAL)

By: _____
Patrick Collins, Mayor

Attest:

Kristina F. Jones, City Clerk

Date: _____

Consultant

By: _____

Print Name: _____

Date: _____

SUPPLEMENTAL CONDITIONS TO THE GENERAL CONDITIONS

A. GENERAL CONDITIONS

Standard of Care. The standard of care for all professional engineering and related services performed or furnished by Engineer under this Agreement will be the care and skill ordinarily used by members of the subject profession practicing under similar circumstances at the same time and in the same locality. The Engineer makes no warranties, express or implied, under this Agreement or otherwise, in connection with any services performed or furnished by Engineer.

Technical Accuracy. Owner shall not be responsible for discovering deficiencies in the technical accuracy of Engineer's services. Engineer shall correct deficiencies in technical accuracy without additional compensation unless such corrective action is directly attributable to deficiencies in Owner-furnished information.

Conflicts within the Agreement. If there is a conflict within this Agreement, the order of priority of the documents which make up this Agreement, from highest to lowest, will be:

- (a) Agreement.
- (c) Any supplementary conditions to the General Conditions.
- (d) General Conditions.
- (e) Schedule A – SCOPE OF SERVICES.
- (f) Other schedules to this Agreement.

Any changes in the Consultant's or Subconsultant's staff or fee structure will be presented in writing to the City for approval prior to initiating any changes or performing any work.

Overhead and Normal Business Expenses. The consultant shall include customary overhead costs and statutory benefits as part including, but not limited to, social security contributions, unemployment, excise and payroll taxes, workers' compensation, health and retirement benefits, bonuses, sick leave, vacation, and holiday pay, as applicable, within the billing rates furnished in Schedule B. Additionally, the cost of general and administrative overhead which includes salaries and wages of employees engaged in business operations not directly chargeable to projects, plus non-Project operating costs, including but not limited to, business taxes, legal, rent, utilities, office supplies, insurance, and other operating costs shall not be directly billed to project and assumed to be included within the billing rates furnished.

B. DESIGN PROCESS DOCUMENTATION

To document the design process, the consultant will be required to provide a Decision and Design Log for the project duration. This log shall be furnished to the City of Cheyenne in conjunction with the project steering committee meetings. The purpose of the log is to document and track major decisions during the design and development process. The log shall generally follow the format outlined below in Table 1 Design and Design Log:

Table 1 Design and Decision Log

No.	Date	Decision	Alternatives Considered	Reasons	Decision Made By	Additional Task Required
Sequenced log number.	Date the decision was made.	A one-sentence summary of the decision made.	A list of the other approaches considered.	A two to three sentence summary of why the decision was made. A link to additional documentation, if required and [Title].	Who made this decision?	If applicable, a list of additional tasks required by the design or follow-up required.

Exhibit A – Scope of Work

Table of Contents

A.1 Overview	3
A.2 Project Description.....	3
A.2.a Overview	3
A.2.b Project History	3
A.2.c Existing Facilities	3
A.2.d Proposed Improvements.....	4
A.2.e Right-Of-Way.....	4
A.2.f Project Funding and Timing	4
A.3 General Conditions	4
A.4 Environmental Clearances	5
A.5 Public Involvement	5
A.6 General Design.....	5
A.6.a Design and Construction Standards	5
A.6.b Surveying	6
A.6.c Geotechnical Investigations	6
A.6.d Surfacing Recommendations	6
A.6.e Utilities	6
A.7 Plan Submittals	7
A.7.a General	7
A.7.b 60% Plans.....	7
A.7.c 90% Plans	7
A.7.d Final Plans.....	8
A.8 Project Construction Management.....	8
A.8.a. Communication and Correspondence	8
A.8.b. Meetings.....	8
A.8.c. Project Execution Plan	9
A.8.d. Schedule and Progress Reporting	9
A.8.e. Project Coordination	10
A.8.f. Invoicing	10

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

A.8.g. Quality Management Plan.....	11
A.8.h. Construction Phase.....	12
A.8.i. Duties and Responsibilities of the Engineer	12

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

A.1 Overview

Consultant services for the Pershing Boulevard and Windmill Road Intersection Design Project are the development and design of a complete set of construction documents, including plans, specifications, and estimates. Any innovative solutions that are cost effective and meet project goals will be incorporated during project scoping negotiations and included in the design. Work required for this project will include project management; intersection design; signal design; right-of-way surveying; utility location, coordination, and design; and construction management.

The project requires a professional design team that includes a Civil Engineer registered in the State of Wyoming with a minimum of 10 years of project design experience in one or more of the following disciplines: intersection design and signal design; with the ability to provide in-house or capacity to sub-consult for survey services and those disciplines required for the project.

A.2 Project Description

A.2.a Overview

The project is located at the intersection of Pershing Boulevard and Windmill Road.

Intersection and traffic signal design will be the primary tasks for this project. The intersection and approach layout should be determined from traffic projections included in the Connect 2045 Cheyenne Area Transportation Master Plan.

A.2.b Project History

Intersection modification and signal upgrades are necessary due to both outdated and aged signal components and poor intersection operating capacity with peak hour traffic volumes from students leaving East High School.

A.2.c Existing Facilities

Windmill Road terminates at Pershing Boulevard. Pershing Boulevard extends to the east and west of the intersection. An alleyway runs parallel to Pershing Boulevard. Currently the intersection is signalized. The signals are reaching the end of their design life and are in need of being upgraded. Residential housing is situated at the end of this tee intersection and there have been several instances of vehicles leaving the roadway and hitting structures located in the back yards of the adjacent parcels.

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

A.2.d Proposed Improvements

The proposed improvements at the location are as follows:

- Traffic signal design.
- Intersection design.
 - Evaluation of an additional left turn lane on southbound Windmill Road to eastbound Pershing.
 - Evaluation of relocating a City Transit stop to place it closer to the intersection to encourage pedestrians to cross at the controlled intersection.
- ADA upgrades.
- Innovative ways to either deter or inhibit vehicles from leaving the roadway and colliding with private property south of the intersection.

A.2.e Right-Of-Way

No additional right-of-way is anticipated for this project.

A.2.f Project Funding and Timing

This project will be paid for entirely from 5th penny tax fund.

The design phase of the project is anticipated to be completed within ten (10) months from the date of execution of a Professional Services Agreement with the selected firm.

A.3 General Conditions

The following items are included as part of the basic compensation for this project:

- Normal business expenses - phone, postage, etc.
- Cost of insurance.
- In-house computer time and service.
- Word processing, accounting, and man-hour records.
- Permits and license fees.
- Mileage.
- Travel fees, room and board, per diem.
- Printing costs for all standard review, bidding, and as-constructed plans and other correspondence and contract documents.
- Film and processing.

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

Additional items which will be addressed:

All subconsultant fees at cost, which may include:

- Surveying.
- Utility investigation.
- Geotechnical Investigation.

Other items:

- Overtime engineering and inspection.
- Special inspections, including vacuum excavation potholing.
- Survey materials, stakes, etc.
- Additional required services.

Any changes in the Consultant's or Subconsultant's staff or fee structure will be presented in writing to the City for approval prior to initiating any changes or performing any work.

A.4 Environmental Clearances

No environmental clearances are required for this project.

A.5 Public Involvement

One public meeting will be held for the project. The Consultant will provide public notice and media releases; prepare exhibits, handouts, and comment cards; and correlate public comments.

A.6 General Design

A.6.a Design and Construction Standards

All design and construction will be done in accordance with the latest edition of the applicable standards including, but not limited to, the following:

- AASHTO Policy on Geometric Design of Highways and Streets.
- Manual on Uniform Traffic Control Devices.
- City of Cheyenne and Board of Public Utilities Standards and Specifications.
- WYDOT Standard Specifications for Road and Bridge Construction (signal structure, signals, and signal components only).
- City of Cheyenne Unified Development Code (UDC).

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

Conflicts between design and construction standards will be resolved by the City.

A.6.b Surveying

Right-of-way surveying will be completed for the extent of the project as needed to complete the project design. Project control points will be established as needed. All surveying, design, and temporary control points will be referenced into the City control network. Property corners necessary to establish the right-of-way will be monumented as necessary. Existing and proposed right-of way will be shown in the project plan sheets and will include any easements, construction/staging area permits, property acquisitions, and parcel ownership.

A.6.c Geotechnical Investigation

A geotechnical investigation is not anticipated for this project. WYDOT standard drilled shafts will be used for signal pole foundations.

A.6.d Surfacing Recommendations

Surfacing thicknesses will be specified per the City of Cheyenne's Unified Development Code (UDC)

A.6.e Utilities

All known utilities will be investigated and incorporated into the project design. These include, at a minimum:

- Telephone.
- Internet and cable.
- Electric and gas.
- Water and sanitary sewer.
- Signals, signs, and storm sewer.
- Fiber optic cable.

Any conflicts with other utilities, either active or abandoned, will be investigated and resolved. Preliminary construction sequencing/phasing and traffic routing plans along with special provisions will be developed to facilitate utility work. Locates will be performed for any potential utility conflicts, this includes both surface utility locates and non-destructive subsurface utility excavation locates. All utilities within the project limits will be shown on the project plan sheets.

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

A.7 Plan Submittals

A.7.a General

Requirements for each formal plan issuance are outlined below and will act as a general guideline for submittals. Additional intermediate plan issuances may be required due to project type, complexity, and unforeseen issues that arise during the design process. It should be expected that there will be two rounds of reviews and one plan inspection meeting for each plan issuance.

A.7.b 60% Plans

60% plans will be submitted when preferred lane configurations and signal pole placement are determined. The general layout of the roadway, intersection, and structures should be nearly finalized with only minor adjustments needed for utilities and right-of-way. At a minimum, the plans will include the following design elements:

- Signal location.
- Intersection layout and design.
- Engineer's opinion of probable costs.

A.7.c 90% Plans

90% plans will be submitted when all right-of-way and utilities have been delineated and proposed relocations (if required) are finalized. All design elements required for the previous submittal will be finalized and incorporated into this plan set. This submittal will contain a complete set of construction documents, including plans, specifications, and estimates. This set of plans will contain the following:

- Title sheet.
- Legend sheet.
- Roadway typical sections.
- Summary sheets, using City (roadway) and WYDOT (signal) bid items, which will include:
 - Individual summaries for all pay items.
 - Total Estimated Quantities summary.
- Intersection layout and details.
- Traffic Signal details (structural and electrical)
- In addition to design plans the submittal will contain:
 - Design cross sections (if applicable).
 - Index of City of Cheyenne and Board of Public Utility Standard drawings.

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

- Index of Standard WYDOT plans.
- Index of Supplementary Specifications to the Standard Specifications.
- Special Provisions to supplement the Standard Specifications.
- Engineer's opinion of probable costs.

A.7.d Final Plans

All elements presented in previous plans will be finalized and all required changes from each respective plan issuance will be incorporated into this plan set. This submittal will contain a 100% complete set of construction documents, including plans, specifications, and estimates. All electronic design and plan files will be submitted to the City for archiving.

A.8 Project Construction Management

Fee proposals for construction management will be based on the estimated hours required to provide all aspects of construction management, administrative oversight, shop plan review, and as-built plans. Construction staking and material testing will be the responsibility of the contractor. Estimated time will be approximately ten (10) hours per week for the duration of the project construction.

A.8.a. Communication and Correspondence

- The City Project Manager will be copied on all correspondence related to the project. This includes external emails and letters to all public entities.
- Change Management.
 - All requests for changes must be documented in writing and submitted to the City Project Manager within one (1) week of the change being needed. Consultant shall maintain a Change Log and the Change Log should document and support the need for Additional Services and Contract Amendments.

A.8.b. Meetings

- The City Project Manager, with the assistance of the Consultant, will facilitate meetings and workshops associated with efficient project execution. This will include establishing the meeting objectives, determining participants, creating agendas, and conducting meeting sessions. Consultant shall provide agendas and other applicable documents for distribution. Consultant will prepare Meeting Minutes which will be submitted to the City no longer than five (5) business days after the meeting has been held.
- Kick-off Meeting

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

- Within one (1) week of the issuance of the Notice to Proceed, Consultant will prepare an agenda and conduct an initial kick-off meeting with the City Staff.
- Technical Workshop
 - Consultant shall conduct a technical workshop to discuss Constructability Review and Analysis to discuss recommendations and receive further directives from City staff. Consultant will prepare an agenda for the construction of the project.
- Progress/Status Meetings
 - Consultant will meet monthly with the City staff to discuss project progress, status, schedule, budget, potential issues that required decisions, and upcoming activities for the next month.
- Monthly Progress Meetings
 - Consultant shall be prepared to discuss the following items during the monthly progress meetings with the City:
 1. Summary of work completed during the past 30-day period.
 2. Summary or work planned during the next 30-day period.
 3. The status of major project components (percent complete, amount of time ahead or behind schedule) and an explanation of corrective action to get the project back on schedule if delays have occurred.
 4. Explanation for any schedule changes, including to the logic or activity durations.
 5. Progress made on critical activities indicated in the schedule as well as any items that could potentially delay the project.
 6. Additional project status information as requested by the City.
 7. Identification of changes made to the previous schedule.
 8. Key project issues.
 9. Key project decisions
- External Coordination Meetings
 - Consultant will conduct coordination meetings as required. The City Project Manager or designee must be invited to attend any meetings with other entities.

A.8.c. Project Execution Plan

- The Consultant is to prepare a Project Execution Plan (PEP). The PEP will establish and clearly define at the project's outset the following:
 - Project Management Approach
 - Organization
 - Roles and Responsibilities of Parties Involved
 - Communication Plan
 - Means for Controls and Monitoring
 - Schedule, Budget, and Cost Baseline Information
 - Quality management Approach

A.8.d. Schedule and Progress Reporting

Schedule and progress reporting requirements herein are the minimum required. The City may withhold Payment until the PEP and the baseline schedule is approved.

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

- General Requirements
 - Consultant shall start scheduling for the project at Notice of Award.
 1. Within ten (10) days of the Notice to Proceed, Consultant shall submit a detailed baseline schedule for all activities listed in the Exhibit A, Scope of Work for Engineering Services. Budgeted cost for activities shall match the Consultant's authorized budget.
 2. Once the first detailed schedule is accepted by the City, this schedule shall become the baseline schedule, or record schedule. The schedule shall be used by the City and the Consultant to compare progress monthly.
 3. Receipt and acceptance of a monthly updated schedule is a condition precedent to City recommending monthly progress payments. Consultant shall submit monthly updated schedule (electronic copies) by the first Friday after the Consultant's accounting month end.
 4. If the Consultant's schedule fails to identify contractually required sequences, restraints, and milestones, acceptance by the City shall not imply waiver or waive any contractual requirements.
 5. Consultant may use schedules prepared with scheduling software and/or non-scheduling software such as Excel, PowerPoint or word.
 6. Consultant shall base schedule on a five-day work week including Consultant's recognized holidays.
 7. Schedule shall reflect work logic sequences, restraints, delivery windows, City and Consultant review times, contract times, and milestones set forth in the Agreement, and shall begin on the date of the Notice to Proceed and conclude with completion of the work.
 8. For monthly schedule update submissions include overall percent complete, projected, and actual for each listed activity.
 9. The schedule shall be updated monthly as required to maintain an accurate schedule that reflects actual and planned activities. The actual (forecast) and planned (baseline) activities shall be identified by a separate and distinct color.
 10. Monthly updates shall include actual costs as well as any approved or pending adjustments to the original budgeted costs. Actual costs shall include accrual costs for work not yet invoiced to the City.

A.8.e. Project Coordination

Consultant will be responsible for all internal coordination activities among the Consultant team, including sub-consultants.

A.8.f. Invoicing

- Consultant invoices will be prepared and submitted in accordance with the requirements stated within the Agreement. All invoices must be submitted in the standard format provided by the

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

City. Invoices shall be submitted with the City's required cover page template and Summary of Component services template.

- The invoice cover sheet template shall not be modified in any way. Consultant is only to insert logo and insert applicable information and values. If the template is modified by the Consultant, the invoice will be returned, rejected, and unpaid until the correct template is used.
- Invoices shall be submitted monthly for charges incurred in the prior month. Consultant shall be responsible to review invoice for accuracy and correctness prior to submittal to the City.
- Invoices shall include an hourly breakdown of all work completed for Tasks performed on a time and materials basis. The breakdown shall be organized by task and designate who completed the work, the hours spent on the task, and a brief description of work performed.
- At the end of the City fiscal year defined as June 30, Consultant invoices are to be turned in as soon as possible for services up to June 30. The goal is to receive all the invoices for services ending June 20 and prior in the fiscal year by no later than July 10.
- Consultant will include, in addition to the aforementioned documents:
 - Monthly Progress Reporting
Consultant will provide a monthly progress report.
 - Issues – Decisions Log
Consultant will create an Issues-Decision Log and maintain it.
 - Services during Construction
All invoices will be prepared and submitted in accordance with City of Cheyenne Standards. Consultant shall also provide the following:
 1. A separate hourly breakdown summary for the City to use for possible billing to the Contractor each month. Consultant shall include in this separate summary all time billed associated with the following tasks:
 - a. Addressing RFI's when the answers were already provided in the Contract Documents (drawings and/or specifications).
 - b. Addressing RFI's resulting from Contractor errors
 - c. Addressing RFI's resulting from changes requested from the Contractor
 - d. Reviewing submittals that were not submitted as complete packages by the Contractor
 - e. Reviewing submittals that are on the third or subsequent review

A.8.g. Quality Management Plan

Consultant will submit a separate Quality Management Plan, unless as part of the Project Execution Plan. This document will clearly outline external procedures (those that involve the City and other entities) as well as internal procedures (e.g., independent, qualified reviews, back-checking, etc.). Consultant will be responsible to see that all elements of the Quality Management Plan are followed and complied with during the course of the project. This includes work undertaken by sub-consultants.

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

Consultant shall respond in writing to the City within one (1) week of the City identifying a quality related issue stating how the issue has been or will be resolved.

A.8.h. Construction Phase

After written authorization to proceed, Consultant shall:

- Provide technical assistance throughout the construction process. The Consultant should make provisions for providing technical assistance/meeting attendance during the project in their proposal.
- Consultant shall provide the services of an Engineer (and assistants as approved), as Consultant's agent or employee, at the site to assist Consultant in observing performance of the work of the Contractor.
- Participate in Pre-Construction conference(s) to be conducted by the City.
- Erect or install sufficient control monuments, reference points and base lines to enable the Contractor(s) to proceed with the layout of the work.
- Upon request of City Representative, Consultant will advise the City Representative on necessary clarifications and interpretations of the Contract Documents as appropriate to the orderly completion of Contractor's work.
- Prepare a set of reproducible original drawings showing those changes made during the construction process, based on the marked-up prints, drawings and other data furnished by the City Representative as further indicated below.

A.8.i. Duties and Responsibilities of the Engineer

The Engineer shall supervise and be accountable for all engineering matters related to the project. This responsibility shall extend to supervision and responsibility for the actions of subcontractors or Consultants working for the Engineer.

CONSULTANTS ENGINEER WILL:

- Inspection Plan:
 - Develop an overall inspection plan, a Traffic Control Inspection Plan and testing plan to be submitted and approved by City's Representative seven (7) days after the Contract is awarded.
- Schedules:
 - Review the progress schedule, schedule of Shop Drawing submissions and schedule of values prepared by Contractor and consult with City's Representative concerning their acceptability.
- Conferences:
 - Conduct and keep minutes of pre-bid and pre-construction conferences with contractors. Conduct weekly safety and coordination meetings, as required, maintain and circulate copies of minutes thereof.
- Liaison:

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

- Serve as the City's liaison with Contractor to implement the intent of the Contract Documents. Provide a public relation program to keep adjacent property owners advised of the commencement and progress of construction.
- Shop Drawings and Samples:
 - Receive samples and shop drawing furnished by Contractor, record date of their receipt, and track progress of approvals. Advise City's Representative of their acceptability.
 - Identify any Work that is unsatisfactory, faulty, defective, does not conform to the Contract Documents, does not meet the requirements of any inspections/ tests/ approvals, or that has been damaged. Advise the Contractor and the City's Representative when Work should be corrected, rejected, uncovered for observation, or in need of special testing, inspection or approval.
- Verify that tests, equipment and systems startup, operation and maintenance instructions are conducted as required by the Contract documents, and that Contractor maintains adequate records thereof; observe, record and report to the City's Representative appropriate details relative to the test procedures and startups.
- Accompany visitors representing public and other agencies having jurisdiction over the Project; record the outcome of these inspections and report to the City's Representative.
- Interpretation of Contract Documents:
 - Transmit to Contractor the City's clarifications and interpretations of the Contract Documents.
- Modifications:
 - Consider and evaluate any changes or modifications in Drawings or Specifications and report them with recommendations to the City Representative for approval prior to authorizing any such changes or charges to Force Account or other items. Administer Change Orders, Contract Modifications and extra Payment Requests.
- Records:
 - Maintain at the job site orderly files for correspondence, reports of job conferences, Shop Drawings and samples submissions, reproductions of original contract Documents including all addenda, change orders, field orders, additional Drawings issued subsequent to the execution of the Contract, City's Representative clarifications and interpretations of the Contract Documents, progress reports, and other Project related documents.
 - Maintain in a secure location orderly files documenting certified payrolls and results of all compliance interviews. Provide periodic status reports to the City's Representative summarizing current status of federal wage rate compliance.
 - Keep a diary or log book, recording hours on the job site, weather conditions, data relative to questions of extras or deductions, list of visiting officials and representatives of manufacturers, fabricators, suppliers and distributors, daily activities, decisions, observations in general and specific observations in more detail as in the case of observing test procedures.
 - Record names, addresses and telephone numbers of all Contractors, subcontractors, and major suppliers of materials, equipment, date, time and condition of such.
- Reports:
 - Furnish the City's Representative weekly summary reports including Contractor's compliance, the approved progress schedule, and schedule of Shop Drawing submissions.

PROFESSIONAL SERVICES AGREEMENT

Project Name: Pershing Boulevard and Windmill Road Intersection and Signal Design Project

- Consult the City's Representative in advance of scheduled major tests, inspections or start of important phases of the Work.
 - Report immediately to the City's Representative upon the occurrence of any accident and furnish complete report shortly afterward.
- Payment Requisitions:
 - Review and certify applications using forms provided by the City for compliance with the established procedure for their submission and forward them with recommendations to the City's Representative noting particularly their relation to the schedule of values, work completed and materials and equipment delivered or paid for at the site, but not incorporated in the Work.
- Certificates, Maintenance and Operation Manuals:
 - During the course of the Work, verify that contractor has supplied all certificates, maintenance and operation manuals and other data needed to operate machinery and equipment actually installed and collect all such materials for presentation to City with final construction report.
- Materials Testing:
 - All construction material testing will be handled by the Consultant and shall follow the City of Cheyenne specifications.
- Completion:
 - Submit to Contractor a punch list of observed items requiring completion or correction.
 - Conduct final inspection in the company of the City's Representative, Contractor and utility companies involved and prepare a final list of items to be completed or corrected.
 - Verify that all items on the final list have been completed or corrected, make recommendations to the City concerning acceptance and prepare a certificate of Substantial Completion.
 - Conduct eleventh (11th) and twenty-third (23rd) month inspections with the City Representative and Contractor's Representatives and report findings to the City's Representative immediately prior to the expiration of the two year or other warranty, as applicable.
 - After completion of the project prepare and submit to City a stamped and certified "Record Drawing" plans showing final accepted conditions of the project by a licensed Professional Engineer. The record drawings shall consist of electronic PDF and an electronic copy in the current version of AutoCAD in DXF or DWG format. The record drawings shall be submitted to the City within 90 days of issuance of the Certificate of Final Completion to the Contractor. A certified final construction report of conditions, maintenance items, inspection reports, contract modifications, correspondence, field orders and any other pertinent information shall be furnished by the project engineer to the City.
 - Assist the City staff to implement the final quantities and payments of this project to the City's computerized job accumulation program.

Exhibit B: Fee Proposal and Schedule

Project Number:	RFLP 1-23	PCN:	N/A
Description:	Pershing and Windmill Intersection and Signal Design		
City Project Manager:	Wesley Bay, PE		
Wilson Project Manager:	Marc Devos, PE		
Estimated workhours shown.			
Assumes 9 month design duration and 3 month construction duration.			

Wilson & Company						Total Hours	Total Task Cost
1	2	3	4	5	6		
Project Manager Marc Devos	Deputy Project Manager Sam Weir	Design Engineer Dylan Hesse	Junior Engineer Kryn McCool	QA/QC Manager Tyler Glissman	Admin	AVI (See attached detail)	
\$ 260	\$ 150	\$ 150	\$ 110	\$ 250	\$ 130		

TASK DESCRIPTION									
Task 1. Project Management and Coordination									
A. Project Planning and Monitoring									
1. Project Execution Plan									
a. Quality Management Plan									
2. Project Schedule									
B. General Project Management									
1. Monthly project management									
2. Invoicing and Status Reports									
Task 1 SUBTOTAL - Project Management and Coordination									
Task 2. Meetings									
1. Project Kickoff - (PM and Disc. Leads) - 1 meeting									
2. Monthly Progress (PM, staff as needed) - 12 assumed: (4) 1-hr in person, (4) 1-hr conf call, (4) 1/2-hr conf call)									
3. Open House Public Meeting - 1, assumed at 60% Design Levels (1) 3-hr									
4. 60% Plan Review Meeting									
5. Technical Workshop - Constructability Review									
6. 90% Plan Review Meeting									
7. Coordination with others									
Task 2 SUBTOTAL - Meetings									
Task 3. Survey									
A. Right of Entry permits (if needed)									
B. Survey Kick-off Meeting with City									
C. Traffic Control									
D. Topographic Survey and Base Map Preparation									
E. Coordinate Utilities									
F. Monumentation of Adjacent Property Corners									
Task 3 SUBTOTAL - Survey/ROW									
Labor Cost Expenses									
Task 4. Utilities									
A. Perform an existing utility/ final design conflict analysis; re-evaluate after potholing									
B. Coordinate with utility owners									
C. Prepare utility specifications									
D. Prepare utility plans - final plans for City submittal; 60% interim plans for utility coordination									
E. Meetings									
Task 4 SUBTOTAL - Utilities									
Labor Expense									
Task 5. Civil Engineering Design (Roadway, Signal, Safety)									
A. 60% Plans									
B. 90% Plans									
C. Final Construction Documents Submittal (Plans and Specifications)									
D. Quality Review of Submittals									
Task 5 SUBTOTAL - Civil Engineering Design (Roadway, Signal, Safety)									
Task 6. Project Construction Management									
A. Management and Meetings									
1. Pre-bid Conference - provide agenda and minutes									
2. Pre-Construction Conference - provide agenda and minutes									
3. Progress/Status - weekly									
4. External - as needed - 3 in person assumed									
B. Project Execution Plan									
C. Schedule and Progress Reporting									
1. Issues - Decisions Log									
D. Field Engineering									
1. Inspection Plan									
2. Review project, progress and submittal schedule and Contractor schedule of values									
3. Review Shop Drawings and Submittals									
4. Coordinate materials testing									
5. Punch list/Final Inspection									
6. Conduct Warranty Inspections (11th and 23rd Months)									
7. Process Pay Applications									
8. As-built drawings									
Task 6 Subtotal - Project Construction Management									
Labor Cost Expenses Mileage Testing									

Total Hours	124	193	169	297	9	18	448	1258
-------------	-----	-----	-----	-----	---	----	-----	------

Labor Rate/hr	\$ 260	\$ 150	\$ 150	\$ 110	\$ 250	\$ 130		
---------------	--------	--------	--------	--------	--------	--------	--	--

Labor Cost	\$ 32,240	\$ 28,950	\$ 25,350	\$ 32,670	\$ 2,250	\$ 2,340	\$ 51,582	\$ 175,382
------------	-----------	-----------	-----------	-----------	----------	----------	-----------	------------

Total Expenses							\$ 4,800	\$ 4,800
----------------	--	--	--	--	--	--	----------	----------

Total Project Cost	\$ 32,240	\$ 28,950	\$ 25,350	\$ 32,670	\$ 2,250	\$ 2,340	\$ 56,382	\$ 180,182
--------------------	-----------	-----------	-----------	-----------	----------	----------	-----------	------------

Estimated Work Hours

Project Number:	RFLP 1-23	PCN:	N/A
Description:	Pershing and Windmill Intersection and Signal Design		
Project Manager:	Wesley Bay, PE		
Project Manager:	Marc Devos, PE		
Estimated workhours shown.			
Assumes 9 month design duration and 3 month construction duration.			

AVI Engineering							Total Hours	Total Task Cost
1	2	3	4	5	6	7		
Trey Rime PE Principal/Project Manager	Daniel Bebo EIT Construction Manager	Adam Deschler PLS	Craig Cowley Survey Crew Chief	AVI CAD Drafter	Admin/Accounting	Trimble R6 GPS Survey Equipment		
\$ 153	\$ 104	\$ 140	\$ 116	\$ 104	\$ 70	\$ 40		

TASK DESCRIPTION

Task 1. Project Management and Coordination								
A. Project Planning and Monitoring								
1. Project Execution Plan								
a. Quality Management Plan								
2. Project Schedule								
B. General Project Management	16						16	
1. Monthly project management								
2. Invoicing and Status Reports	4				12		16	
Task 1 SUBTOTAL - Project Management and Coordination	20				12		32	
	\$ 3,060	\$ -	\$ -	\$ -	\$ -	\$ 840	\$ -	\$ 3,900.00

Task 2. Meetings								
1. Project Kickoff - (PM and Disc. Leads) - 1 meeting	2						2	
2. Monthly Progress (PM, staff as needed) - 12 assumed: (4) 1-hr in person, (4) 1-hr conf call, (4) 1/2-hr conf call								
3. Open House Public Meeting - 1, assumed at 60% Design Levels (1) 3-hr								
4. 60% Plan Review Meeting								
5. Technical Workshop - Constructability Review								
6. 90% Plan Review Meeting								
7. Coordination with others								
Task 2 SUBTOTAL - Meetings	2						2	
	\$ 306	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 306.00

Task 3. Survey								
A. Right of Entry permits (if needed)			4	16			20	
B. Survey Kick-off Meeting with City	2		2	2			6	
C. Traffic Control								
D. Topographic Survey and Base Map Preparation			4	8	8		28	
E. Coordinate Utilities	2	4		8	4		18	
F. Monumentation of Adjacent Property Corners			4				4	
Task 3 SUBTOTAL - Survey	4	4	14	34	12		76	
	\$ 612	\$ 416	\$ 1,960	\$ 3,944	\$ 1,248	\$ -	\$ 320	\$ 8,500.00

Task 4. Utilities								
A. Perform an existing utility/ final design conflict analysis; re-evaluate after potholing	8	12			16		36	
B. Coordinate with utility owners	8	24			24		56	
C. Prepare utility specifications								
D. Prepare utility plans - final plans for City submittal; 60% interim plans for utility coordination	4				16		20	
E. Meetings	4	12			12		28	
Task 4 SUBTOTAL - Utilities	24	48			68		140	
	\$ 3,672	\$ 4,992	\$ -	\$ -	\$ 7,072	\$ -	\$ -	\$ 15,736.00
	Labor Hire Potholing Contractor							
	\$ 4,800							

Task 5. Civil Engineering Design (Roadway, Signal, Safety)								
A. 60% Plans								
B. 90% Plans								
C. Final Construction Documents Submittal (Plans and Specifications)								
D. Quality Review of Submittals								
Task 5 SUBTOTAL - Civil Engineering Design (Roadway, Signal, Safety)								
	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task 6. Project Construction Management								
A. Management and Meetings								
1. Pre-bid Conference - provide agenda and minutes	2	2					4	
2. Pre-Construction Conference - provide agenda and minutes	2	2					4	
3. Progress/Status - weekly	12	12					24	
4. External - as needed - 3 in person assumed	6	6					12	
B. Project Execution Plan	2	2					4	
C. Schedule and Progress Reporting								
1. Issues - Decisions Log	2	12					14	
D. Field Engineering								
1. Inspection Plan	2	4					6	
2. Review project, progress and submittal schedule and Contractor schedule of values	4	32					36	
3. Review Shop Drawings and Submittals	4	32					36	
4. Coordinate materials testing		12					12	
5. Punch list/Final Inspection	6	6					12	
6. Conduct Warranty Inspections (11th and 23rd Months)	6	6					12	
7. Process Pay Applications	4	6					10	
8. As-built drawings		12					12	
Task 6 Subtotal - Project Construction Management	52	146					198	
	\$ 7,956	\$ 15,184	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 23,140.00
	Labor Expenses Mileage Testing							

Total Hours	102	198	14	34	80	12	8	448
-------------	-----	-----	----	----	----	----	---	-----

Labor Rate/hr	\$ 153	\$ 104	\$ 140	\$ 116	\$ 104	\$ 70	\$ 40	
---------------	--------	--------	--------	--------	--------	-------	-------	--

Labor Cost	\$ 15,606	\$ 20,592	\$ 1,960	\$ 3,944	\$ 8,320	\$ 840	\$ 320	\$51,582
------------	-----------	-----------	----------	----------	----------	--------	--------	----------

Expenses	\$ 4,800	Potholing Expense (6 Assumed @ \$800 each)							\$4,800
----------	----------	--	--	--	--	--	--	--	---------

Total Project Cost	\$ 20,406	\$ 20,592	\$ 1,960	\$ 3,944	\$ 8,320	\$ 840	\$ 320	\$56,382
--------------------	-----------	-----------	----------	----------	----------	--------	--------	----------

AVI UTILITY ASSUMPTIONS:

AVI will be the lead on researching and providing mapping of existing utilities in the area

AVI will coordinate utility conflicts between existing utilities and proposed utilities.

AVI will provide a plan and profile sheet for the relocation of the fire hydrant at the NW Corner.

AVI will not be providing any other design of proposed utilities.

ID	Task Name	Duration	Start	Finish	2024											
					Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
1	Notice to proceed	1 day	Mon 9/4/23	Mon 9/4/23	◆ Notice to proceed											
2	Project Management	197 days	Tue 9/5/23	Wed 6/5/24	◆											
3	PMT Meetings	171 days	Wed 10/11/23	Wed 6/5/24												
22	Design Team Meetings	161 days	Wed 10/18/23	Wed 5/29/24												
40	Project Execution Plan, Schedule, Quality Plan	10 days	Tue 9/5/23	Mon 9/18/23	■											
41	Data Collection	170 days	Tue 9/12/23	Mon 5/6/24	◆											
42	Design Survey	10 days	Tue 9/19/23	Mon 10/2/23	■											
43	Existing Right of Way	15 days	Tue 9/26/23	Mon 10/16/23	■											
44	Utility Coordination	170 days	Tue 9/12/23	Mon 5/6/24	■											
45	60% Design	60 days	Tue 10/3/23	Mon 12/25/23	◆											
46	Production	30 days	Tue 10/3/23	Mon 11/13/23	◆											
47	Intersection Concepts	10 days	Tue 10/3/23	Mon 10/16/23	■											
48	Intersection Layout	15 days	Tue 10/17/23	Mon 11/6/23	■											
49	Traffic Signal Layout	10 days	Tue 10/31/23	Mon 11/13/23	■											
50	Submittal Preparation	10 days	Tue 11/14/23	Mon 11/27/23	■											
51	Submittal Quality Process	10 days	Tue 11/28/23	Mon 12/11/23	◆											
52	Plans Submitted for Discipline Review	1 day	Tue 11/28/23	Tue 11/28/23	■											
53	Discipline Reviews and Comments	2 days	Wed 11/29/23	Thu 11/30/23	■											
54	Plan Revisions and Submit for QC Reviews	2 days	Fri 12/1/23	Mon 12/4/23	■											
55	QC Reviews and Revisions	2 days	Tue 12/5/23	Wed 12/6/23	■											
56	QA Review, Documentation and Submittal	3 days	Thu 12/7/23	Mon 12/11/23	■											
57	Cost Estimate	3 days	Tue 11/21/23	Thu 11/23/23	■											
58	60% Submittal, Review and Meeting	10 days	Tue 12/12/23	Mon 12/25/23	12/12 ● 12/25											
59	Comment Resolution	5 days	Tue 12/26/23	Mon 1/1/24	■											
60	Public Meeting	1 day	Tue 11/14/23	Tue 11/14/23	11/14 ◆											
61	90% Design	70 days	Tue 1/2/24	Mon 4/8/24	◆											
62	Production	38 days	Tue 1/2/24	Thu 2/22/24	◆											
63	General Sheets and Tabulations	6 days	Tue 1/2/24	Tue 1/9/24	■											
64	Intersection Plan, Typical and Details	30 days	Tue 1/2/24	Mon 2/12/24	■											
65	Traffic Signal Plans	20 days	Tue 1/23/24	Mon 2/19/24	■											
66	Cross Sections	5 days	Tue 2/13/24	Mon 2/19/24	■											
67	Standard Plans	2 days	Tue 2/20/24	Wed 2/21/24	■											
68	Specifications	3 days	Tue 2/20/24	Thu 2/22/24	■											
69	Submittal Preparation	10 days	Fri 2/23/24	Thu 3/7/24	■											
70	Submittal Quality Process (see above)	7 days	Fri 3/8/24	Mon 3/18/24	◆											
71	Cost Estimate	3 days	Fri 3/1/24	Tue 3/5/24	■											
72	90% Submittal, Review and Meeting	10 days	Tue 3/19/24	Mon 4/1/24	3/19 ● 4/1											
73	Comment Resolution	5 days	Tue 4/2/24	Mon 4/8/24	■											
74	Final Plans	33 days	Tue 4/9/24	Thu 5/23/24	◆											
75	Plans and Specifications Update	15 days	Tue 4/9/24	Mon 4/29/24	■											
76	Submittal Quality Process (see above)	3 days	Tue 4/30/24	Thu 5/2/24	■											
77	Final Submittal Review	10 days	Fri 5/3/24	Thu 5/16/24	■											
78	Corrections	5 days	Fri 5/17/24	Thu 5/23/24	■											