



A COMMUNITY OF CHOICE

CITY ENGINEER'S OFFICE
2101 O'Neil Avenue
Cheyenne, Wyoming 82001

MEMO

TO: Honorable Mayor Patrick J. Collins, City of Cheyenne
Members of the City Council, City of Cheyenne

FROM: Doug Klahn, Construction Manager

DATE: November 15, 2023

SUBJECT: Contract Modification #1 to Zand Z Asphalt for the 2023 Crack Seal #1 project.

Please find the attached proposed contract modification for the above referenced city project. Construction and Engineering Staff have discussed the additional material required to complete this project and determined that the additional cost associated with the supply and installation of this material is in accordance with the original contract unit pricing. Additionally, this contract modification is beneficial to the city as it requires no additional mobilization costs and ensures the maximum number of lane miles are being treated with this contract. The additional cost associated with this work is estimated at \$100,667.16. The project is carrying an approximate balance of unused funds in the amount of \$10,000 therefore, the requested amount for this modification is \$90,667.16. In addition, this will require an extension of the completion date to December 31, 2023. Staff respectfully request your approval of this contract modification.

CITY OF CHEYENNE
CONTRACT MODIFICATION

APPROVED as to form only:
By Stefanie Boster at 6:02 pm, Nov 16 2023

Contract Modification: #1
Project: 2023 Crack Seal #1
Project Number: Contract # 7770
Contractor: Z and Z Asphalt
Date Prepared: November 15, 2023

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

An additional fifty thousand eight hundred forty-two (50,842) pounds of supplied and installed crack seal was needed due to the excessive size of several cracks throughout various locations within the project.

II. New Contract Items

Not Applicable.

III. Schedule

The contract completion date will be adjusted to December 31, 2023.

IV. Summary

Original Contract Amount	\$448,265.26
Previous Modifications	\$0
Contract Amount Prior to this Modification	\$448,265.26
This Modification	\$90,667.16
New Contract Amount	\$538,932.42

V. GL Account Information

If requesting a modification to the contract price, please list GL account # to cover the balance of this modification (if using more than (1) GL account, list the dollar amount for each respective account):

GL# 020-26-2616-42-43491 Amount: \$90,667.16

VI. Approvals

City Project Manager: _____ Date: _____

Consultant/Contractor: _____ Date: _____

City of Cheyenne _____ DATE: _____

Mayor Patrick Collins

/ATTEST: City Clerk Kristina F. Jones