



A COMMUNITY OF CHOICE

CITY ENGINEER'S OFFICE
2101 O'Neil Avenue
Cheyenne, Wyoming 82001

MEMO

TO: Honorable Mayor Patrick J. Collins, City of Cheyenne
Members of the City Council, City of Cheyenne

FROM: Erin Gates

DATE: April 9, 2024

SUBJECT: Professional Service Agreement Contract Modification No. 2 between the City of Cheyenne and Sunrise Engineering for additional engineering services for the 7th Street Drainage and Access Improvements Project.

Please find attached Contract Modification No. 2 to the Professional Service Agreement between the City of Cheyenne and Sunrise Engineering for additional engineering services related to the drainage and access improvement designs for 7th Street.

Engineering staff evaluated the scope of services and corresponding fee proposal for the engineering services based on time and material estimate for this specific project. Those costs are readily tracked and verified during design operations and the City of Cheyenne will only pay for the actual time expended. We believe this agreement will provide the required engineering design services to complete the final design and construction documentation portion of the project.

The fees include services for project management, all construction documentation, and final plan creation. Funding for this project will come from the 2019-2022 1% Optional Purpose Tax Fund (5th Penny). The total professional services will be a cost not-to-exceed \$6,500.00. We respectfully request your approval of this professional services agreement.

CITY OF CHEYENNE
CONTRACT MODIFICATION

Contract Modification: #2
Project: 7th Street Drainage and Access Improvements Project Design Services
Project Number: Contract # 7775
Contractor: Sunrise Engineering
Date Prepared: March 19, 2024

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

Changes would provide for necessary design services to address modifications to the final designs portion of the 7th Street Drainage and Access Improvements Project. The amended scope of work and design fees as shown in attachment are incorporated by reference and made a part hereof.

II. New Contract Items

See attached proposal from Sunrise Engineering.

III. Schedule

No changes.

IV. Summary

Original Contract Amount	\$ 74,800.00
Previous Modifications	\$ 13,300.00
Contract Amount Prior to this Modification	\$ 88,100.00
This Modification	\$ 6,500.00
New Contract Amount	\$ 94,600.00

V. GL Account Information

If requesting a modification to the contract price, please list GL account # to cover the balance of this modification (if using more than (1) GL account, list the dollar amount for each respective account):

GL# 020-26-2616-42-43898, Amount: \$ 6,500.00

VI. Approvals

City Project Manager: _____ Date: _____

Consultant/Contractor: _____ Date: _____

City of Cheyenne _____ Date: _____

Mayor Patrick Collins / ATTEST: City Clerk Kristina F. Jones

March 15, 2024

Erin Gates, PE
City of Cheyenne, Engineering Department
2101 O'Neil Avenue
Cheyenne, WY 82001

Subject: 7th Street Drainage and Access Improvements – Contract Modification No. 2

Erin,

Below is our contract modification amount due to the modified and added scope during the final design review meeting held on March 12th, 2024. Those changes are as follows:

- Coordination with BOPU regarding the proposed fire hydrant.
 - o Prepare the necessary details and profile views.
- Development of a sign summary for the signing and striping plans.
- Change 7th Street and Platte Avenue from asphalt to concrete.
 - o Updating all quantities and affected plan sheets

To make the above changes, we request an additional \$6,500 to be billed on a time-and-materials basis to complete the project.

Please let me know if you have any questions or comments.

Sincerely,



CJ Walker, PE
Service Center Manager
cwalker@sunrise-eng.com