



A COMMUNITY OF CHOICE

CITY ENGINEER'S OFFICE
2101 O'Neil Avenue
Cheyenne, Wyoming 82001

MEMO

TO: Honorable Mayor Patrick J. Collins, City of Cheyenne
Members of the City Council, City of Cheyenne

FROM: Erin Gates, PE, Staff Engineer 

DATE: August 7, 2024

SUBJECT: Professional Service Agreement Contract Modification No. 1 between the City of Cheyenne and TPT Trails for additional design-build services and trail maintenance services for the Belvoir Ranch Phase 2, Design-Build Trail project.

Please find attached the proposed contract modification for the above-referenced project. Engineering and Construction staff have discussed the additional work of designing and constructing approximately 35,200 linear feet of single-track trail. The proposed additional services will be provided at the original contract pricing and will require an extension of the completion date to June 15, 2024. Additionally, this contract modification will be further beneficial to the City, as it will provide trail maintenance for the single-track trails completed under this contract and the anticipated universal access trail through November 30, 2026. The additional costs associated with this work will be \$216,000.00. Funding for this project will come from the Belvoir Recreation Fund, GL 015-21-2111-45-21301. Your approval of this contract modification is respectfully requested.

CITY OF CHEYENNE
CONTRACT MODIFICATION

APPROVED as to form only:
By Stefanie Boster at 9:30 am, Aug 07 2024

Contract Modification: #1
Project: Belvoir Ranch Phase 2, Design-Build Trail
Project Number: Contract # 7975
Contractor: TPT Trails
Date Prepared: July 30, 2024

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

Changes to the contract will increase the quantity of single-track trail designed and constructed to include approximately 35,200 additional linear feet at \$5.00 per linear foot as shown in Exhibit A. This will complete the construction of the single-track trail network in the southern portion of the Belvoir Ranch Trail System for mountain biking and hiking.

II. New Contract Items

TPT Trails will provide two years of maintenance of the single-track and universal access trail (to be included once constructed). Maintenance will include repairing drainage and erosion issues, vandalism, damage to signs and other constructed features. Maintenance will also include grubbing and pruning all vegetation in the trail corridor, rototilling the trail tread as necessary, raking, and clean-up. Trail maintenance will be paid as lump sum and on a quarterly basis, for a total of \$40,000.00 for the two-year maintenance period.

III. Schedule

Construction of the additional single-track trail shall be completed by June 30, 2024.
Maintenance will commence December 1, 2024 and continue through November 30, 2026.

IV. Summary

Original Contract Amount	\$ 219,672.93
Previous Modifications	\$ 0.00
Contract Amount Prior to this Modification	\$ 219,672.93
This Modification	\$ 216,000.00
New Contract Amount	\$ 435,672.93

V. GL Account Information

If requesting a modification to the contract price, please list GL account # to cover the balance of this modification (if using more than (1) GL account, list the dollar amount for each respective account):

GL# 015-21-2111-45-21301 Amount: \$ 216,000.00

VI. Approvals

City Project Manager: _____ Date: _____

Consultant/Contractor: _____ Date: _____

City of Cheyenne DATE: _____

Mayor Patrick Collins / ATTEST: City Clerk Kristina F. Jones

EXHIBIT A

(Proposed)

Belvior Ranch Trail System

